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The STS-114 Flight Day 13 (FD13) MMT meeting, chaired by Manager, Flight Operations and 
Integration, SSP, JSC-MO/John Shannon, was held August 7, 2005 at 2:00 p.m. Central Time 
(CT), Johnson Space Center (JSC), Building 30, Room 118.  Member organizations supported 
at JSC and remote sites by video teleconference.  Roster sheets for those that participated in 
this meeting are available.  Following are highlights of the issues that were discussed. 
 

A. Introduction – MMT Chairman 
 

Mr. Shannon gave a few introductory remarks. 
 

B. Flight Status – Mission Operations Directorate (MOD) Failure Summary 
 

JSC-DA/Robert Castle summarized the FD13 mission events accomplished, as follows: 
1) Flight control system (FCS) check-out.   
2) Reaction control system (RCS) hotfire.   
3) Cabin stow.   
4) Window inspection. 
5) Ku-Band antenna stow. 
 
Station put control moment gyro (CMG) 3 into the steering law.  This is the first time in 
three years that all four CMGs have been operating.   
 
If a one-day weather wave-off is needed, the orbit adjust burn will occur at mission 
elapsed time (MET) 12/21:40 (7:22 a.m. CT, August 8, 2005) to reduce public risk and 
optimize de-orbit opportunities.   
 
A review of the helmet camera video shows that the tool stowage assembly (TSA) latch 
is currently under the bracket (i.e., latched).   
 
The STS-114 mission is proceeding per the nominal timeline, with no MMT decisions 
required. 
 

C. Space Shuttle Safety and Mission Assurance (S&MA) 
 

JSC-MX/Don Totton identified two new anomalies to the Risk Matrix (MER-27 and -28).   
 

D. Integrated Anomalies/Issues Summary 
 

JSC-MS/John Muratore presented the System Engineering and Integration (SE&I) 
Integrated Anomalies list, located on the MMT website at:  
http://sspweb.jsc.nasa.gov/webdata/mmtmeeting/flt/114/050807.1400_D13/12_Integrate
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d_Anomalies_Issues_Summary.pdf
 

E. STS-114 Landing Weather  
 
JSC Spaceflight Meteorology Group (SMG)/Tim Garner briefed weather conditions for 
the Monday morning landing at KSC.  Some showers have been appearing at night 
moving toward KSC, but they are expected to dissipate by morning.   

 
F. Orbiter and Government Furnished Equipment (GFE) Status 

 
JSC-MV/Ed Mango reported on MER-28, R5R Low chamber pressure (pc), and said 
that vernier RCS (VRCS) jet R5R exhibited lower than expected pc during firings.  The 
thruster’s heater may be failed on.  This jet is not required for normal vernier attitude 
hold or maneuvers.  The jet has been performing acceptably and remains selected 
during crew sleep.  S&MA agreed with Orbiter’s assessment of the failure signature of 
the VRCS.   
 
There was an unknown object in overhead window external tank (ET) imagery during 
ET separation on ascent.  The picture shows no evidence of room-temperature 
vulcanizing (RTV) material, stitch lines, quilting stitches, emittance coating or ceramic 
coating, and is believed to match what appears to be ice formation photographed on 
ascent in the ET umbilical area.     
 

G. Management Decisions Summary 
 

No management decisions were made by the MMT at this meeting, and no poll was 
taken.  The Mission Operations Directorate (MOD) landing plan presented yesterday is 
still in effect.   
 

H. Conclusion 
 
Mr. Shannon stated that if there were a wave-off, the next MMT would be scheduled for 
2:00 p.m. CT, Monday, August 8, 2005. 
 
Detailed information on all assigned actions for this meeting can be found on the MMT 
Action log, located on the MMT web site at:   
http://sspweb.jsc.nasa.gov/webdata/mmtmeeting/flt/114/050807.1400_D13/Actionlog.pd
f

 
The MMT web site is available at http://sspweb.jsc.nasa.gov/mmt/. 

 
 The meeting adjourned at 2:31 p.m. CT. 
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